
Second Quarterly Report of the City of Pembroke Pines, Florida pursuant to the 700 
MHz Waiver Order of the FCC dated May 11, 2010 

 
Dated October 7, 2010 

 
 

Planning:  Pembroke Pines expects to pursue a hosted core solution to minimize the 
required  capital  outlay  for  full  deployment  of  a  700  MHz  wireless  broadband 
network.  As a consequence, the City has interviewed each of the major vendors and 
solicited  proposals  for  the  vendor  to  host  the  core  infrastructure  for  the  City.  
Additionally, the City has held discussions with some of the BTOP Grant recipients 
regarding  hosting  opportunities.    The  City  anticipates  selecting  its  vendor  based 
upon  the  results  of  its  solicitations,  and  other  proffered  hosting  solutions.    We 
anticipate vendor selection by the end of October, 2010.  The City, acting through its 
consultant, has held numerous conversations with the State of Florida Department 
of Management Services, the State Agency responsible for public safety coordination 
and  interoperability  issues.    Continuing  conversations  have  been  held  with  the 
Broward County Sheriff’s Office which is the area‐wide public safety agency within 
which the City of Pembroke Pines lies.   
 
Funding:    The  City  did  not  receive  BTOP  Funding  for  its  700  MHz  wireless 
broadband  network.    The  City  anticipates  having  sufficient  funding  available  to 
begin a pilot/first phase deployment of  the 700 MHz wireless broadband network 
from monies allocated for  its 2.5 GHz network.   Additional build out expenses will 
come  from  avoided  costs,  (for  example  by  using  a  hosted  core),  vendor 
contributions,  and  contributions  from  allied  municipal  interests,  (the  State  of 
Florida,  Broward  County  Sheriff,  surrounding  communities).  An  operating  budget 
will  not  be  developed  and  presented  to  the  City  until  a  Vendor  is  selected  and  a 
hosting solution  is adopted.   The  reason  for  this  is  the wide variance of operating 
costs  among  the  various  Vendors.  The  City  is  confident  of  its  ability  to  procure 
sufficient funding for this important project. 
    
 
Deployments:    The  Order  requests  the  Status  of  equipment  development  and 
purchase, including number of devices and users, Site development, including use of 
existing  towers,  Deployments  and  upgrades  (commencement  and  completion), 
including site information and location, Applications in development or in use.  As of 
the  date  of  this  Status  Report  there  is  no  equipment  development,  purchase,  site 
development, (thought the City intends to use 4 of the existing 20 towers available 
to  it  and  as  a  consequence  the  time  for  site  development  will  be  minimal  and 
primarily  consumed  by  permitting  and  engineering).    There  have  been  no 
deployments or upgrades, and no applications are in development or use.      
 
Respectfully Submitted 
October 18, 2010 
The City of Pembroke Pines, Florida 



By:________________________ 
Anthony C. Soviero, Consultant 
824 West Indiantown Road 
Jupiter, FL 33458 
Telephone: 561‐278‐0098 
Fax: 561‐278‐1814 
E‐mail: dmainc@gate.net 
 


